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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-1-9. 6/ 12. 2 I N ORANGE COUNTY | N LAGUNA BEACH FROMSTERNDAHL ENTERPRI SES LI NDQUI ST, KARL $120,196 04/07/09 17%
12-0J6904 ASTER STREET TO SCHOOL STATE PARK 11861 BRANFORD STREET 31726 RANCHO VI EJO 2128, ;82 82; ig; 83 97%
REMOVE AND REPLACE TRAFFI C STRI PI NG '
SUN VALLEY, CA 91352 ROAD, STE 113
SAN JUAN CAPI STRANO, CA
v VPCP 92675
(949) 279- 8531
12- ORA- 1- 12. 8/ 13. 4 I N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $698, 700 08/ 25/ 08 0%
12-0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $6ég, gi 82; 12; gg 0%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM A 92883 DR. '
NORTH OF CRYSTAL HEI GH ! | RVI NE, CA 92612 PLANT EST
HA4? SvpPP DRAI NAGE WORK AND PLANTI NG (949) 509- 5017 SATI S
12- ORA- 1-23. 1/ 24. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH PTM GENERAL ENG NEER! NG $140,220 02/11/09 0%
12-0J2404 FROM 0.2 MLE SOUTH OF NEW.AND SERVI CES I NC $0 03/ 04/09 0%
STREET TO HUNTI NGTON STREET P O BOX 7745 $0
ADJUST TRAFFI C CONTROL DEVI CES
Rl VERSI DE CA 925137745
HB1 wWecP (951) 710- 1000
12- ORA- 5- 10. 8/ 24. 8 I N ORANGE COUNTY | N SAN JUAN PAVEMENT COATI NGS COMVPANY LI NDQUI ST, KARL $68,080 03/ 05/ 09 78%
12- 0K1904 CAPI STRANO AT JUNI PERO SERRA ROAD AND 10240 SAN SEVANE VAY 31726 RANCHO VI EJO 251‘ ggg 325 ig; gg 97%
IN | RVINE AT JEFFREY ROAD MRA LOVA CA 91752 ROAD, SUI TE 115 !
SLURRY SEAL ' SAN JUAN CAPI STRANO,
VR VPCP 92675
(949) 279- 8531
12- ORA- 5- 13. 8/ 13. 8 I N ORANGE COUNTY IN M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1, 663,946 03/19/08  100%
12- OF8204 CROWN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $1, 237,557 04/11/08 750%
W DEN RAMP A $333,983 05/ 28/09
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
HBAN SWPPP (949) 769- 1404
12- ORA- 5- 15. 1/ 16. 4 I N ORANGE COUNTY | N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 885,478 07/22/08 24%
12- 0E0704 M SSI ON VI EJO FROM 0.2 MLE SOUTH OF 6 CUSHI NG 15510 ROCKFI ELD $4?$§§§' gg;‘ 8;; ig; fﬁ 34%
OSO PARKVWAY OVERCROSSI NG TO 0.7 M LE |RVINE. CA 92618 AVENUE. STE A !
NORTH OF OSO PARKW ' I RVINE, CA 92618 SUSPENDED
W DEN FREEWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP
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HA22 WPCP

(949) 279- 8435

06/ 03/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I'N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWNT ANKHASI RI SAN, SANDY $1, 280, 639 08/ 22/ 07 0%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $1, 094, 492 095 21; 07 0%
e SING TO 0.3 KM H o Rl VERS| DE CA 92503 Ay 50070 TS
TUSTI N RANCH ROAD OVERCRO TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (949) 279- 8741 SATI'S
12- ORA- 5-23. 6/ 23. 9 I N ORANGE COUNTY IN I RVINE AT IRVINE ALL AVERI CAN ASPHALT ZOKAl, FARID $845,711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY $5, 745 06/ 20/ 08 1%
RCROS $0 05/29/09
UNDE SI NG CORONA, CA 92878-2229 VILLAGE, #1
REPLACE APPROACH SLABS ' TUSTIN, CA 92780 SUSPENDED

12- ORA-5-26. 6/ 27. 2 I'N ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG, JAVAHERNESHAN, MAJI D $2, 025,836 03/13/08 100%

12-0C8404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UNI ERSI TY $1,811,276 04/11/08 88%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE $769, 617  05/20/10
CULVER DRI VE UNDERCROSSI NG
W DEN EXI STI NG RAMP OORONA, CA 92879 IggNgbgogogimz

HBAN SWPPP (949) 509-

HBAN

12- ORA-5-35.1/36.3
12-0J1704

I N ORANGE COUNTY | N ORANGE AND
ANAHEI M FROM 0.1 MLE S OF STATE
ACHS-005 -(939)1 COLLEGE BOULEVARD OC TO 0.1 M S OF
| MG 005 -(939)1 KATELLA AVENUE OVERCROSSI NG

Y MODI FY TRAFFI C Sl GNALS
HB1 WPCP

TDS ENG NEERI NG CHAUDRY, MONAS

1014 S WESTLAKE BLVD STE14136 533 MARI NE WAY
IRVINE, CA 92618
(949) 936- 3594

$1, 152,609 07/07/08 59%
$1,097,329 07/21/08

95%

$66,493 07/27/09

WESTLAKE VI LLAGE, CA 91361

12-ORA-5-42.1/44. 4
12-101674

I'N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU , DA KEN G $198, 131, 151 04/ 18/ 06 69%

$143, 698, 157 04/ 25/ 06

BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. 72%
ACNH 005 - (932) 1 ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BU SNESS PARK DRI VE BUENA PARK, CA 90621- $3,877,611  08/30/10
I_?;)S o 0.5 KM H OF ARTESIA AV VI STA, CA 92081- 8831 2228
o RECONSTRUCT AND W DEN FREEWAY g ) B}
HE13 SWPPP (714) 367-2080

12-ORA-5-72.0/72. 4
12-0C8704

I' N SAN DI EGO AND ORANGE COUNTI ES IN  AMERI CAN WEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY
SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE VWAY

CAM NO REAL UNDERCROS TUSTIN, CA 92780

HI GHWAY PLANTI NG AND | RRI GATI ON (949) 279- 8741

$1, 152, 758 06/ 16/ 08 20%
$1, 033,833 07/23/08

90%

$20,569 05/02/12

DOMNEY, CA 90241
HA25 SWPPP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 22-10. 3/0 I N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $207,854 02/15/08  100%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKFEI ELD BLVD. $201, 82‘(‘) 83; %; 82 100%
MODI FY TRAFFI C SI GNAL AND STRI PI NG
VESTLAKE VI LLAGE, CA 91361 | VI NE. CA 92618 04/ 23/ 09
(949) 279- 8806 OVER RUN
HB1 WeCP
12- ORA-39-/21.9 IN ORANGE COUNTY | N LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $789,355 06/06/08  100%
12-0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON | NC. 3251 1/4 UNI VERSI TY $806, 12;?3 8;; gg; gg 100%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVE. DRI VE 05/ 05/ 09
I RVINE, CA 92614 IgRZIgNgogC?oZielz COVPLETED
HA42 WPCP (949) 509-
12- ORA-55-.3/1. 4 I N ORANGE COUNYTY | N NEWPORT BEACH R J. NOBLE COVPANY T.H WANG $507, 180 04/ 09/ 09 0%
12-0J7104 AND COSTA MESA FROM ROUTE 1/55 P. O. BOX 620 15700 TUSTI N VI LLAGE 28 2‘115 gg; gg 0%
SEPARATI ON TO 17TH STREET CRANGE. CA 92856. 6620 WAY #2
AC OVERLAY ' TUSTIN, CA 92780 SUSPENDED
v VPCP (714) 558- 4109
12- ORA-55-5.5/6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 511,313 09/ 10/ 07 0%
12- 075604 SANTA ANA, AND | RVINE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $1,360,104 10/11/07 0%
$79,793 11/21/11
LOCATI NS W NCHESTER, CA 92596 VAY
PLANTI NG AND | RRI GATI ON ' TUSTIN, CA 92780 PLANT EST
A0S SWPPP (949) 279- 8741 SATI S
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. O. BOX 74073 15700 TUSTI N VI LLAGE $213, Zég 825 ?115 gg 78%
SLOPE PAVI NG AND | MPROVE S| DEWALK WAY #2
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
HAd2 VPCP (949) 279- 8405
12- ORA-55-7.9/0 I N ORANGE COUNTY | N SANTA ANA AT DYER BELAI RE- VEST LANDSCAPE, | NC. CHAUDRY, NONAS $103,704 01/ 20/ 09 63%
12-0J4704 ROAD UNDERCROSSI NG P.O. BOX 6270 6533 MARI NE WAY $25, Ggg 825 %g; gg 26%
CONSTRUCT SI DEWALK | RVINE, CA 91618
BUENA PARK, CA 90622 05/ 15/ 09
(949) 279- 8816 COVPLETED

HB71

WPCP
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-17.3/0 I N ORANGE COUTNY | N FULLERTON AT BELAI RE WEST LANDSCAPE, INC. Pl RZADEH, BEHROOZ $260, 915 02/11/09 61%
12-0J0004 CHAPMAN AVENUE UNDERCROSSI NG 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE 22;1 g;g 82; gg; 83 30%
REPAI R COLLAPSED SLOPE EMBANKMENT VAY.  #T-3 :
BUENA PARK, CA 90620 ’
TUSTIN, CA 92780
HAd2 VPCP (949) 279- 8595
12- ORA-57-17. 6/ 0 I N ORANGE COUNTY | N FULLERTON AT BELAI RE WEST LANDSCAPE, |NC. Pl RZADEH, BEHROOZ $229,937 01/ 20/ 09 79%
12-0J0104 NUTWOOD AVENUE UNDERCROSSI NG 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE :gg, ggg 82; 125 gg 31%
REPAI R COLLAPSED SLOPE EMBANKMVENT VAY, #T-3 :
BUENA PARK, CA 90620
TUSTIN, CA 92780
HAd VPCP (949) 279- 8595
12- ORA-57-21.2/0 I N ORANGE COUNTY | N BREA FROM 0. 1 PETERSON CHASE GENERAL ENG. Pl RZADEH, BEHROOZ $381,412 04/18/08 0%
12- 0H9404 M LE SOUTH TO 0.3 M LE NORTH OF CONSTRUCTI ON | NC. 15700 TUSTI N VI LLAGE $3§; %ég 825 255 gg 0%
LAVBERT ROAD 1792 KAl SER AVE. WAY '
MODI FY TRAFFI C S| GNALS | RVINE. CA 92614 TUSTIN, CA 92780 PLANT EST
LBl VPCP ' (949) 279- 8595 SATI S
12- ORA-73-21.5/21.5 I N ORANGE COUNTY IN | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191, 258 02/ 17/ 05 74%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $161,$2;‘11 f{g; gg; f1>g 85%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE. CA 92868 TUSTIN, CA 92780
HAZS WPCP ' (949) 279- 8741
12- ORA-74-3.3/8.3 I N ORANGE COUNTY NEAR SAN JUAN ZONDI ROS CORPORATI ON LI NDQUI ST, KARL $288,378 12/18/08 62%
12-0J8304 CAPI STRANO AT VARI OUS LOCATI ONS 2401 208TH STREET, #C-8 31726 RANCHO VI EJO $27,510 01/08/09 10%
CULVERT PREVENTATI VE MAI NTENANCE ORRANE. A 90501 ROAD, SUITE 115 $3,040 07/15/09
' SAN JUAN CAPI STRANO, CA
v VPCP 92675
(949) 279- 8531
12- ORA- 74-13. 3/ 16. 6 I N ORANGE COUNTY NEAR SAN JUAN HOT  BRENT ENG NEERI NG | NC. LI NDQUI ST, KARL $35, 903,327 12/22/06  100%
}T\(Z::sgfl?ﬁg%i-(osm c SPRI NGS FROM SAN JUAN CANYON BRI DGE GENERAL ENG NEERI NG 31726 RANCHO VI EJO $36, 164, 4;8 géj (1)%5 g; 100%
TO RI VERSI DE COUNTY LI NE CONTRACTORRON BUREK PRESI DENT ROAD. SUI TE 115
PO- 74 0- (OE) g 05/ 05/ 09
0 W DEN ROADWAY AND BRI DGES 81 SHI ELD SAN JUAN CAPI STRANO, CA COVPLETED
HB1 SWPPP I RVINE, CA 92618 92675

(949) 487- 4011
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HMVL WPCP

12- ORA-405-3.7/6. 4
12- 075704

HA25 SWPPP

RUBBERI ZED HOT M X ASPHALT OVERLAY

I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP,

ROAD AND UNI VERSI TY DRI VE TO SAN
DI EGO CREEK
HI GHWAY PLANTI NG AND | RRI GATI ON

P. O BOX 77038

CORONA, CA 92877-0101

(949) 509- 5018

I NCHONG, JOHN

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8741

$1, 359,316 02/ 15/ 06
$1, 294,806 03/07/06
$20, 343 04/29/10

06/ 03/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-11.8/12.5 I'N ORANGE COUNTY | N YORBA LINDA AND BRUTOCO ENG NEERI NG & CONST.  YI I, JAMES $32, 090, 659 11/22/ 06 63%
ﬁﬁ-z(l)?ggig-(on)E ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW %1, 3‘32’ ggg ég; ig; 28 83%
62-12 0- (1) OF KELLOGG DRI VE UNDERCROSSI NG TO LA FONTANA. CA 92331- 0189 AVENUE, SU TE M ' '
0 PLAVA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY .
HBAN SWPPP (714) 779- 2683
12-ORA-91-9.1/9. 1 I N ORANGE COUNTY | N ANAHEI M AT ROUTE BEADCR CONSTRUCTI ON COMPANY  T.H. WANG $222,700 04/ 23/ 09 0%
12- OH3904 55/ 91 CONNECTOR I NC. 15700 TUSTI N VI LLAGE 28 O o 0%
CONCRETE SLABS REPLACEMENT 26320 LESTER Cl RCLE VAY #2
CORONA, CA 92883 T;Ji' 2’58?125780
HML WPCP (714) 558-
12- ORA-91-13.3/13. 6 I'N ORANGE COUNTY | N ANAHEI M AT TRUCK AUTOBAHN CONSTRUCTI ON CO. Pl RZADEH, BEHROOZ $629,211 11/12/08 94%
12-0J2304 VEEI GH STATI ON P.Q BOX 11238 15700 TUSTI N VI LLAGE 3005010 L2408 95%
W DEN RAMP VAY, TRAI LER #3 $392,005 05
SANTA ANA, CA 92711-1238 ’
TUSTIN, CA 92780
HB1 WPCP (714) 558- 4062
12- ORA-133-4.1/8.1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, OH, KENNETH $1, 467,922 01/07/09 0%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS 6521 MARI NE WAY :g 825 f{g; f{g 0%
TO 0.5 KM SOUTH OF ROUTE 405/ 133 P. O BOX 77038 I RVINE, CA 92618
SEPARATI ON (949) 769- 1040
PLANTI NG AND | RRI GATI ON CORONA, - CA 92877
HA22 SWPPP
12- ORA- 241-24.9/27. 8 I N ORANGE COUNTY NEAR | RVI NE FROM ALL ANERI CAN ASPHALT UPADHYAYA, NI TA $1, 991, 607 02/ 09/ 09 0%
12-0J8404 PORTOLA PARKWAY OVERCROSSING TO 0.2 P.O BOX 2229 3251 1/4 UNI VERSI TY 28 8;5 i;‘j 82 0%
M LE NORTH OF BEE CANYON ROAD CA 92612 DRI VE
OVERCROSSI NG CORONA I RVINE, CA 92612 SUSPENDED

83%
94%
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Statement of Ongoing Contractsasof 05/20/09 06/ 03/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405-7. 8/ 8. 4 I'N ORANGE COUNTY IN I RVINE FROM 0.1 PETERSON CHASE GENERAL $462,370 02/ 23/09 0%
12-0J3104 M LE NORTH OF MACARTHUR BOUEVARD ENG NEERI NG CONSTRUCTI ON | NC $0  03/04/09 0%
OVERCROSSI NG TO 0.1 M LE SOUTH OF RED 1792 KAl SER AVENUE $0
HI LL AVENUE OVERCROSSI N
VODIEY STRI Pl NG | RVI NE CA 926145706
HB1 WPCP (949) 252- 0441
12- ORA- 405- 10. 7/ 12. 1 IN ORANGE COUNTY | N COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $173,705 02/ 19/ 09 0%
12-0J2604 0.4 MLE SOUTH OF FAI RVI EW STREET P.O BOX 11238 3251 1/4 UNI VERSI TY :g 83; 8‘315 gg 0%
OVERCROSSI NG TO 0.5 M LE NORTH OF DRI VE
HARBOR BOULEVARD UNDERCROS SANTA ANA, CA 92711- 1238 I RVINE, CA 92612
REPAI R EMBANKVENT .
HAd SWPPP (949) 509- 5017
12- ORA- 405-13. 9/ 0 I N ORANGE COUNTY | N FOUNTAI N VALLEY TDS ENG NEERI NG WANG, T H $139,967 09/23/08  100%
12-0J5204 AT SOUTHBOUND BROOKHURST STREET OFF 1014 S WESTLAKE BLV STE14- 136 $144,504 10/ 08/08
VESTLAKE VI LLAGE, CA 15700 TUSTIN VI LLAGE $130 779 06/15/09  100%
RAVP 913613200 VAY #2
HOT M X ASPHALT OVERLAY TUSTIN, CA 92780
LBl VPCP (949) 279- 8405
12- ORA- 405- 15. 4/ 16. 3 I'N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5, 141, 630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHVEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $5, 077, 823 (1)3; ég; 8; 0%
OF MAGNOLI A STREET OVERCROSSI NG TO FONTANA. CA 92335 DRI VE
EDI NGER AVENUE OVER ' I RVINE, CA 92612 PLANT EST
W DEN ROADWAY .
HB4N SWPPP (949) 509- 5031 SATI S
12- ORA- 405- 18. 0/ 0 I N ORANGE COUNTY | N WESTM NSTER AT AUTOBAHN CONSTRUCTI ON, INC.  ZOKAl, FARID $150, 335 06/ 04/ 08 0%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 15700 TUSTI N VI LLAGE $165ég§8 825 (1)25 gg 0%
REPLACE METAL BEAM GUARD RAI L WAY #1
SANTA ANA, CA 92711- 1238
TUSTIN, CA 92780 PLANT EST
LBl VPCP (949) 279- 8435 SATI S
12- ORA- 605-/ 1. 6 I N ORANGE COUNTY I N SEAL BEACH AND  ALL AVERI CAN ASPHALT ZOKAl, FARID $4, 413,375 09/ 22/ 08 49%
12-0G2204 LOS ALAM TOS ON ROUTE 22, ROUTE 405 P.O. BOX 2229 15700 TUSTI N VI LLAGE $3, 213,514 10/ 08/ 08 79%
ACl M X059- (049) E $1, 801,546 10/ 15/ 09
AND ROUTE 605 WAy, #1
;2(2) 2522' E)ZEP) REPLACE PAVEMENT AND TREAT DECKS OCRONA,  CA 92878- 2229 TUSTIN, CA 92780
A2 PCP (949) 279- 8435
Totals: Authorized Final Amt: $309, 060, 251 Completed to Date: $232, 176,801  Work ThisMonth: $10, 068, 608
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Cnty Rt Pm
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12- ORA-605-/1.6
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Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 038304
12- 043214
12- 056214
12- 0H3904
12- 032304
12-1072C4
12- 038404
12-075704
12-0J3104
12- 032604
12- 035204
12- 0A7624
12-0J1904
12- 02204

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO

$4, 413, 375
$198, 131, 151

Work Comp

$3, 213, 514
$143, 698, 157



District
Federal Aid
-S-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid
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Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$35, 903, 327
$37, 369, 130
$33, 243, 268
$309, 060, 251

Work Comp
$36, 164, 447
$20, 913, 894
$28, 186, 788

$232, 176, 801

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
12 $37, 004, 240

Work completed this Period: $37, 004, 240
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